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STATEMENT OF WORK   

The successful proposer will demonstrate an understanding of the objectives for the SC-CMS project and 

will provide AOC with an approach that demonstrates understanding of industry best practices and 

experience in similar projects.  Vendor must propose to provide AOC, the courts, and the county clerks 

with services and deliverables in the following categories: 

 Project Management.  

 Organizational Change Management Support. 

 System Design and Construction. 

 System Delivery. 

 System Implementation. 

 Training. 

 System Support. 

These categories are described in more detail in the following sections.  EXHIBIT N must be used as a 

reference to properly prepare a response for EXHIBIT O, which must be provided in Vendor proposal. 

  

This Statement of Work (SOW) is made and entered into by and between the Administrative Office 

of the Courts (AOC), hereinafter referred to as AOC, and [Vendor Name] (Vendor) for contracted 

services to provide a commercial off-the-shelf (COTS) Superior Court Case Management System, 

hereinafter referred to as SC-CMS.   
  
This SOW incorporates by reference the terms and conditions of Contract Number PSCXXXXX in 

effect between AOC and Vendor.  In case of any conflict between this SOW and the Contract, the 

Contract shall prevail.  AOC and Vendor agree as follows: 

1. Project Management 

Requirements in this category outline specific management and control services associated with 

the implementation of SC-CMS.  Meeting these requirements will help ensure that Vendor 

conducts proper project planning, execution, and monitoring and controlling of project activities.  

Required deliverables are described below. 

1.1. Prepare Project Management Plan 

Based on the agreed-upon scope of work and other agreements in contract negotiation, 

Vendor is required to develop a comprehensive and detailed project management plan.  

The project management plan should reflect best practices in project management applied 

to the unique needs of the SC-CMS project.  The project management plan must include 

the following elements: 

 Project organization, including structure, roles, responsibilities, and human resource 

management. 

 Project work breakdown structure and schedule, fully loaded with dependencies and 

resource requirements. 
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 Approach to managing scope, budget, and schedule. 

 Approach to ensuring effective project communication. 

 Approach for identifying, tracking, and resolving issues and risks, including roles, 

responsibilities, escalation process, and tools for reporting issues and risks to the SC-

CMS project manager. 

 Approach to configuration management for reviewing, accepting, and maintaining 

version control on all project deliverables. 

 Approach for quality management, for ensuring high quality deliverables, and for 

project quality control.  This must consider coordination with both internal and 

external quality assurance professionals. 

 Approach to decision management, outlining a structured approach to documenting 

and resolving key project decisions. 

Vendor is required to submit the draft project management plan to AOC sixty (60) days 

after the finalization of the project contract.  Upon review and acceptance, the final 

project management plan will serve as the basis for controlling all project management 

activities.   

1.2. Provide Project Management 

It is anticipated that SC-CMS implementation will involve a number of interrelated 

projects to construct/configure applications, refine court procedures, enable 

interoperability with other applications, convert legacy data, and roll out the applications 

into the superior courts around the state.  Vendor will be responsible for the ongoing 

planning, monitoring, controlling, and reporting of project performance across projects 

within the scope of this engagement.  Vendor shall coordinate its project management 

efforts and reporting with the efforts of the Information Services Division (ISD) Project 

Management Office and the external quality assurance professional.  In addition, Vendor 

will coordinate its efforts and reporting with AOC and the courts where the SC-CMS is 

being installed.  All of these efforts are under the direction of the SC-CMS project 

manager. 

Vendor will provide effective on-site project management for all of the contracted 

services and product delivery.  Vendor shall provide sufficient project management 

services to: 

 Ensure that all deliverables are produced according to contract schedule. 

 Respond to reasonable inquiries about project status and risks in a timely manner. 

 Identify issues, risks, and alternative solutions with sufficient time for AOC to 

effectively address these matters.   

These services shall be provided by one or more currently certified Project Management 

Professionals (PMPs; with certification through the Project Management Institute, Inc. 

[PMI]) on site, primarily in Olympia, on a full-time basis until rollout is complete.   

1.2.1. Produce Written Monthly Status Report 

Vendor will be required to deliver monthly project status reports to the SC-CMS 

project manager throughout the duration of the project.  Project status reports are 
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intended to be relatively brief snapshots of the project’s status and should consist 

of the following information: 

 Updated project work plan, schedule, staff plan, and budget. 

 Report of project status and performance against all plans. 

o Progress against the project work plan completed in the reporting period. 

o Variance in schedule between actual and planned activities. 

 Planned activities for the subsequent reporting period. 

 Report of issues and issue resolution efforts and progress.   

 Report of risks and risk mitigation efforts and progress. 

1.2.2. Conduct Monthly Status Meeting 

In conjunction with monthly status reports, Vendor will be required to attend a 

monthly status meeting to be held between Vendor and the Steering Committee.  

Vendor will be required to provide a brief in-person presentation to the Steering 

Committee regarding the status of the project.  Issues, risks, and challenges to the 

project will be discussed during this meeting, and the Steering Committee will 

either resolve each issue or elevate it to the Judicial Information System 

Committee (JISC).  If matters are referred to the JISC, Vendor will make an in-

person presentation to the JISC. 

2. Provide Organizational Change Management Support 

The SC-CMS implementation will impact both AOC staff and the court community.  It will be 

imperative that impacted staff and court stakeholders “buy in” to this implementation in order to 

ensure its success.  To that end, Vendor will provide effective support and assistance to AOC 

with the following organizational change management activities: 

 Assessing impacts to people, policies, business processes, roles, and responsibilities. 

 Defining and refining success / performance measures and metrics. 

 Updating and implementing AOC key stakeholder engagement plans. 

 Updating and implementing AOC communications plan. 

 Developing and executing the AOC future state implementation plan. 

3. System Design and Construction 

Requirements in this category include all activities necessary to develop, assemble, and otherwise 

prepare the proposed system for implementation.  The nature of the proposed system may 

determine to some degree the activities necessary to complete this phase of work; however, it is 

anticipated that these activities will include, at a minimum: 

3.1. Prepare SC-CMS Design and Construction Plan 

Vendor will be required to submit its plan for assembling the proposed components into a 

single system for deployment to the courts.  The schedule and resources required for 

system design and construction should be reflected in the project management plan.  This 

plan must include, at a minimum: 
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 Approach to design and construction. 

 Design and construction schedule. 

 Resources required (court, AOC, and Vendor) for each step in development. 

3.2. Conduct Requirements Gap Analysis 

Vendor must (working with a representative group of subject matter experts [SMEs] 

selected by AOC) conduct and complete business and technical analysis to determine the 

gaps between the needs of AOC and what the Vendor’s system provides.  This analysis 

must incorporate the Vendor’s response to requirements as presented in the Vendor’s 

proposal (and modified in contract negotiations).  Major gaps that are identified must be 

accompanied by a plan for resolving each gap through system configuration, additional 

development, or additional component incorporation.  This analysis must result in a 

detailed inventory of system customizations or other modifications required to meet the 

needs of AOC, courts, and the county clerks. 

3.3. Track Requirements to Implementation  

Vendor must provide a mechanism for tracking adherence to the requirements identified 

in this RFP as well as additional requirements identified in gap analysis and system 

design activities.  This mechanism must support change management and traceability 

through user acceptance testing.  Vendor must populate, maintain, and provide AOC with 

access on demand to this tool and the information it maintains.   

3.4. Design SC-CMS  

Vendor must provide functional and technical design documentation for the SC-CMS 

along with the libraries, tools, and facilities to maintain this documentation.  This 

documentation shall include: 

 Use case documentation. 

 Data dictionary. 

 Information Exchange Packet Documentation. 

 Network design, inventory, protocols, and configuration. 

 Security design. 

 Hardware design and inventory. 

 Data backup and disaster recovery plan. 

 Application design and inventory. 

 Change control documentation for all aspects of the design. 

3.5. Construct and Execute SC-CMS Interoperability Prototype 

Within one hundred eighty (180) days of the finalization of the contract for this 

engagement, Vendor must provide a prototype proving that all hardware, network, and 

software components proposed to implement SC-CMS will interoperate.  This proof of 

concept for all SC-CMS components must demonstrate basic functionality and 

interoperability for at least one case type.  This prototype must demonstrate: 

 Filing and case initiation. 
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 Record keeping. 

 Scheduling and calendaring. 

 Document generation. 

 Case flow management. 

 Courtroom operations. 

 Disposition. 

 System security. 

 Operations/management reporting. 

 Automated interfaces. 

 Electronic quality assurance. 

 Integration between systems and components. 

 Statistical reporting. 

 Ad hoc reporting. 

 Ad hoc inquiry. 

 Integrated justice interoperability. 

 Integrated case search by person. 

While this must be a live demonstration, it is not required to be error free nor meet 

application performance requirements.  It must operate in the computing environment of 

AOC and a local court and should operate with the AOC’s and the court’s firewall, 

virtual private network, and wireless security protocol.    

3.6. Construct and Execute SC-CMS Performance Prototype 

One hundred twenty (120) days prior to the initiation of the pilot implementation, Vendor 

must successfully complete a demonstration of the performance prototype.  This 

prototype must demonstrate all SC-CMS functions for all case types.  In addition, the 

prototype must complete all documented use cases within the peak operational 

performance requirements (transaction, hourly, daily, and weekly).  It must simulate 

production operating conditions on equipment and networks in both large courts and 

dispersed courts in the state’s rural areas. 

While this must be a live demonstration, it is not required to be error free. 

3.7. Perform Unit and Integration Testing 

Vendor must provide a plan and environment for all testing efforts of every aspect of the 

SC-CMS.  This must be completed and fully functional prior to key project milestones, 

including: 

 Pilot implementation. 

 Production Release 1.0. 

 Production Release 2.0. 
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 Interim releases produced after the pilot implementation.   

In addition, test plans and environment structure must describe and support testing of: 

 All functional requirements defined in the requirements traceability deliverable.   

 All performance requirements. 

 Individual court data conversion and configuration. 

Testing of individual components may be performed prior to full system assembly.  

However, Vendor must provide a testable full version of the system prior to moving to 

the pilot implementation.  The testing deliverable must include: 

 Test plans and test cases. 

 Test environment and test database for unit and integration testing, major component 

testing, and product acceptance testing.  

 Any testing tools/materials used by Vendor. 

 Documented test results, to be provided to the SC-CMS project manager. 

This deliverable must provide AOC with the infrastructure, licenses, and training to 

efficiently test new releases and deployments of SC-CMS and other AOC applications. 

4. System Delivery 

Vendor will provide three releases of SC-CMS: Pilot; Production Release 1; and Production 

Release 2.  Vendor will also prepare an initial and a long-term release plan for the SC-CMS.   

4.1. Produce SC-CMS Pilot  

The proposed system must be deployed in a pilot superior court.  The pilot will be used as 

a proof of concept, as well as a fully operational application providing all requested 

functionality.   

This deliverable will include all software required for the pilot SC-CMS operation, in 

both source and executable formats.
1
  It shall be integrated and configured in a mutually 

agreed-upon pilot configuration.  This shall include both technical (e.g., Database 

Management System [DBMS], client software images) and functional (e.g., forms, 

reports, security) configurations.  The pilot implementation shall integrate with the 

enterprise authentication and authorization (security) protocol and shall include the 

baseline configuration of SC-CMS for the State of Washington.   

It shall be fully tested with fully converted data and local configuration for the pilot site.  

The test must be complete and fully documented with no Severity Level 1 or Severity 

                                                 
1
  It is anticipated that the SC-CMS pilot will be delivered as some combination of: (1) custom-developed 

software created as a work for hire and intellectual property of the Washington AOC; (2) Vendor-provided 

software licensed to the Washington AOC; and (3) third party software that is licensed to the Washington 

AOC.  As a part of this deliverable, all software components will be clearly itemized.  A well organized and 

verifiable copy of the source code for software delivered as described in (1) and (2) above shall either be 

loaded on Washington AOC servers or placed with an escrow agent.  Executable versions of the pilot SC-CMS 

shall be placed on test, training, staging, recovery, and production servers.   
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Level 2 errors.  It shall be in a format that the Washington AOC can readily deploy and 

install to the pilot installation sites.   

4.2. Prepare Initial Release Plan 

Once the system pilot is complete, modifications to the system based upon the lessons 

learned from the pilot implementation must be made prior to full rollout.  Vendor shall 

document the results of the pilot implementation, identifying the modifications that will 

be made prior to production rollout.  Vendor shall prepare a plan for the design, 

development, and testing of what will be the first release of the production SC-CMS.  In 

addition, Vendor will outline the plans for the next two versions of SC-CMS. 

4.3. Produce Production SC-CMS Release 1 

This will be the system that will be rolled out to the superior court locations throughout 

the state.  The system will be based upon stated requirements, analysis, and results of the 

pilot.  The system must be a single, integrated set of applications that are configurable to 

the needs of each court location and are able to be maintained through a statewide update 

and patch release cycle.  This release shall include and implement facilities and 

procedures for software promotion from development through testing and into production 

(along with rollback facilities and procedures).  This deliverable will include all software 

required for SC-CMS operation, in both source and executable formats.
2
  It shall be 

integrated and configured in a mutually agreed-upon standard configuration.  This shall 

include both technical and functional configurations.  This shall include the updated 

baseline configuration of SC-CMS for the state of Washington. 

It shall be fully tested with fully converted data and current local configuration for the 

pilot site.  The test must be complete and fully documented with no Severity Level 1 or 

Severity Level 2 errors.  It shall be in a format that the Washington AOC can readily 

deploy and install. 

4.4. Prepare Long-Term Release Plan 

Once Release 1.0 of SC-CMS has been in operation for 1 year, modifications to the 

system based upon the lessons learned from initial production operations will be 

identified.  Vendor shall prepare a plan for the design, development, and testing of what 

will be the second major release of the production SC-CMS.  In addition, Vendor will 

outline the plans for the next two versions of SC-CMS.   

4.5. Produce Production SC-CMS Release 2 

This will be the second major release of SC-CMS.  It will be based upon stated 

requirements, analysis, and results of the initial production implementation of SC-CMS.  

The system must be a single, integrated set of applications that are configurable to the 

needs of each court location and are able to be maintained through a statewide update and 

patch release cycle.  This deliverable will include all software required for SC-CMS 

operation, in both source and executable formats.
3
  It shall be integrated and configured 

in a mutually agreed-upon standard configuration.   

                                                 
2
  It is anticipated that the SC-CMS production solution will be delivered in a similar manner as the pilot.  It will 

be subject to the same conditions of delivery.   
3
  It is anticipated that the SC-CMS production solution will be delivered in a similar manner as the pilot.  It will 

be subject to the same conditions of delivery.   
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It shall be fully tested with fully converted data and current local configuration for the 

pilot site and any sites which have implemented Release 1.  The test must be complete 

and fully documented with no Severity Level 1 or Severity Level 2 errors.  It shall be in a 

format that the Washington AOC can readily deploy and install. 

5. System Implementation 

System implementation services and deliverables include all of the activities necessary to 

configure and deploy the system assembled in the previous subsection in superior courts across 

the State of Washington.  It is anticipated that the application will be deployed county by county.  

Services associated with this phase of work are anticipated to be: 

5.1. Prepare Deployment Plan 

Vendor shall develop a plan that provides details on the schedule, approach, and 

resources necessary to deploy the full pilot and production SC-CMSs to superior court 

locations across the state.  The plan will include: 

 Location(s). 

 Schedule. 

 Ready assessment. 

 Scope and objectives of both pilot and production deployments. 

 Steps required to roll back the pilot site to pre-implementation operations or to roll 

the pilot site into production operations under SC-CMS. 

 Tasks, human resources, and other resources required for each local implementation, 

including: 

o Court. 

o AOC. 

o Vendor. 

These plans must be based on a site survey of network and equipment conducted by 

Vendor.  It must effectively factor in lead time for resource ordering, data conversion, 

and deployment.  It must also address parallel processing procedures.   

5.2. Assist Local Configuration  

It is anticipated that the system will be configured to meet the needs of each superior 

court location.  Vendor will train the management and technology support staff of each 

court to make optimal configuration decisions and assist them in implementing and 

testing their court’s initial configuration.  Vendor will assess the configuration 

requirements of each location and assist the court managers and technology support staff 

with the configuration. 

In addition, Vendor will train and assist AOC as it facilitates these configuration efforts 

throughout the implementation of the SC-CMS.  This support will include training on: 

 Configuration facilitation and management methods. 

 Court business process management and improvement using SC-CMS.   
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 Tools provided by Vendor for configuration management statewide.   

This support will include assistance to local court technology support staff to ensure that 

the solution will operate efficiently in the local information and communication 

technology environment.   

5.3. Provide Local Interoperability Without the Information Networking Hub (INH)  

As noted in EXHIBIT I, it is anticipated that the INH will support interoperability 

between SC-CMS and local applications including document management systems, 

accounting systems, e-filing systems, and the interfacing applications of partners in the 

court community.  These partners include but are not limited to the local jail, law 

enforcement agency, prosecutor, public defender, and pretrial supervision agency.  

However, the INH will not be configured to provide this support until the end of 2014.  

As a result, Vendor will develop services to support this local interoperability for the 

pilot implementation and for four small early adopter courts and one large early adopter 

court.  Vendor will prepare and implement up to 10 of these services for each of these 

courts.  Vendor will be responsible for the development and implementation of all the 

technology required to make these services operate efficiently.   

5.4. Perform Local Data Conversion 

Vendor will begin conversion efforts upon contract completion.  Vendor must perform an 

in-depth analysis of current data structures and values and develop a plan for converting 

data and procedures for migrating and validating data.  This will include three or more 

tests of the conversion for each location to ensure that conversion expectations are met.  

After receiving AOC approval, Vendor must convert existing data based on the combined 

efforts of AOC and Vendor.   

5.5. Assist Local Testing 

Vendor will assist the management and staff in preproduction testing of the locally 

configured application and converted data.  Vendor shall work with AOC and design a 

structured and repeatable testing protocol that: 

 Supports the implementation schedule. 

 Incorporates both program office (i.e., lab) and court work site testing. 

 Employs automated testing tools to minimize the staff required to fully test the local 

implementation of the system.   

 Enables testing of parallel processes. 

AOC and local court staff will lead and perform system and user acceptance testing.  

Vendor will be responsible for: 

 Implementation of the testing environments, data, and tools required.  

 Development of the repeatable testing protocols.  

 Component and business analysis support. 

 Troubleshooting. 
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Vendor shall resolve all errors discovered in this testing in a timely manner and prior to 

production operations. 

5.6. Support Production System Deployment 

It is anticipated that the system will be deployed iteratively, where each subsequent 

iteration will roll out the full system using a staged approach that implements the system 

in a handful of courts at a time.  Vendor will provide on-site support of local 

management, court administration, and technical activities for each superior court 

location in the successful implementation of SC-CMS pilot and production releases.  This 

on-site support will work as part of the AOC customer service staff to:  

 Function as resident expert for consultation and problem resolution on SC-CMS court 

business operations. 

 Maintain knowledge of all policies, procedures, reference materials, and auxiliary 

information that affect the SC-CMS client community. 

 Respond to inquiries and requests while providing timely information to court 

personnel SC-CMS clients. 

 Analyze and resolve complex, nonroutine, and unique SC-CMS application problems 

while transferring solution knowledge to AOC customer service staff. 

 Interact with and communicate information between Court Education Professionals 

and other subject matter experts to ensure consistency of information to users of SC-

CMS. 

6. Training 

Implementing a new case management system and ancillary applications will require specific 

training services for all software and SC-CMS components.  These services will include planning 

and coordination, development of training materials and tools, and delivery of training to AOC, 

county clerks, judges, and court administrators.   

6.1. Plan for Training 

Vendor must provide a training plan that details the approach to training and how training 

for the users and administrators of the system will be delivered.  The plan should detail 

how training will be tailored to specific roles within the judicial system, such as judges, 

court administrator, clerk staff, justice partners, public participants, etc.  Training 

deliverables must include classroom sessions.  All training materials shall be effectively 

cataloged, reusable, and modifiable by AOC. 

6.2. Provide Predesign Training of Program Personnel 

It is anticipated that SC-CMS project staff and management will need to make well-

informed design decisions throughout this engagement.  Vendor will provide training on 

all SC-CMS software components to the SC-CMS project staff and management upon 

contract completion.  This should include training on the technical and functional features 

and controls of all of the components that make up the system.  This training should 

identify the design decisions that will be made in preparing the system for 

implementation statewide.  It should also cover the design and configuration decisions 

that will be needed with each local implementation. 
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6.3. Provide SC-CMS User and Administrator Training 

Vendor will be required to provide training on all SC-CMS software components.  The 

training approach should be tailored to the various roles within the courts and key 

stakeholders, including but not limited to: 

 SC-CMS trainers within AOC. 

 Judicial officers. 

 Court administrators. 

 Court staff. 

 Justice partner management, where applicable. 

 Justice partner staff. 

 AOC system administrators. 

 AOC customer service staff. 

 AOC business analysts. 

 Technical support staff. 

The training approach should: 

 Account for specific roles, as noted above. 

 Focus training to develop the knowledge and skills needed to effectively use new SC-

CMS components according to the daily activities of each role. 

 Assist the courts in managing, changing, and improving court and clerk business 

processes using SC-CMS. 

 Employ a train-the-trainer approach at a minimum. 

 Deliver on-site training at AOC and at the work sites of each of the courts 

implementing the SC-CMS. 

 Consider the limitations of training facilities in some local court locations.   

6.4. Produce Training Documentation 

Vendor will be required to provide training and technical documentation for all SC-CMS 

software components.  Documentation should include, but is not limited to: 

 Step-by-step process instructions. 

 Standard operating procedures. 

 General system administration. 

 Technical configuration. 

 System maintenance. 

 Data backup and disaster recovery 

 Troubleshooting procedures. 
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7. System Support 

System support services include all of the activities necessary to maintain, efficiently update, and 

generally support the system in the event of technical or other issues.  At a minimum, Vendor will 

be expected to provide the following services: 

7.1. Version and Patch Release Management 

Vendor must provide a plan and structure for managing requests for system modifications 

and bug fixes.  This structure shall be designed to operate under the direction of the SC-

CMS project management organization.  Any issue that requires a system-wide change 

must be tracked and included in either a patch for critical issues or a future release for 

functionality expansions or non-critical issues. 

Given the component-based nature of the SC-CMS, a critical element of release 

management will be the methods used to ensure that a version update to a single SC-

CMS component does not “break” the interactions that the component has with other SC-

CMS components by altering data structures or processing models.  Releases must be 

well documented, identifying the nature of the changes made, configuration issues, data 

backup and disaster recovery protocols, and changes in business processes.  Vendor must 

provide a plan and protocol for planning, announcing, developing, testing, and deploying 

releases to ensure that software updates do not interrupt critical business processes. 

7.2. Backup and Recovery Procedures and Tools 

Vendor must provide procedures and tools for system and data backup and recovery to 

support the system availability performance requirements.  Backup and recovery 

practices and procedures must be consistent with AOC standards.  They should leverage 

Washington AOC backup and recovery facilities and procedures.  

7.3. On-Site Support 

Vendor shall provide on-site technical support for activities associated with 

implementation of SC-CMS.  This will be provided throughout the course of 

implementation in all superior court locations.  This support must be provided for a 

period of 1 year after the last superior court is in production operation.   

7.4. Level 1 Help Desk Support 

Vendor must assist AOC in establishing a Level 1 help desk support structure and staff 

the help desk until such time as AOC is fully capable of operating the help desk using its 

own staff.  This Level 1 help desk support must meet AOC response and problem 

resolution time requirements for case management applications.  It will apply to all 

Vendor-provided hardware, software, infrastructure, and services.  It shall provide 

complete, accurate, and timely information about each request for service in the ISD 

incident tracking application.   

Vendor shall provide documentation and training to AOC help desk staff and 

management.  This should establish full help desk capability (at the level required for 

long-term system maintenance) within 1 year of the successful completion of the pilot 

implementation.  Vendor shall augment AOC help desk staff until AOC has realized full 

help desk capability and shall provide additional resources sufficient to meet the 

additional short-term demand resulting from the implementation of SC-CMS.   
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7.5. Ongoing Level 2 Support and Problem Resolution 

Vendor shall provide Level 2 help desk support that meets response and problem 

resolution time requirements in Attachment C of the Contract.  It will apply to all 

Vendor-provided hardware, software, infrastructure, and services.  It will be coordinated 

through up to six designated Washington AOC points of contact.  In addition, it shall 

provide complete, accurate, and timely information about each request for service in the 

ISD incident tracking application.  Vendor shall provide support by a variety of channels, 

including telephone, e-mail, and Web application.   

7.6. Other Software and Hardware Maintenance 

Vendor shall provide the following support and maintenance services for the products 

delivered and/or licensed to AOC as a part of this engagement:  

 Provision of known error corrections by delivery of available patches via electronic 

communication and for download via the Internet. 

 Provision of available minor updates (bundling of several error corrections in one 

version) for download via the Internet. 

 Provision of available medium upgrades (version with additional/enhanced functions) 

for download via the Internet. 

 Provision of available major upgrades (version with substantially enhanced volume 

of functions). 

 Provision of information via electronic communication (e-mail) when new 

minor/medium/major updates are available. 

 Extension of hardware manufacturer and third party software provider warranties.   

The granting of rights of use and the delivery of the relevant license files for all minor, 

medium, and major upgrades shall be limited to the number and type of products 

provided by Vendor in this engagement.   

 


